
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1849 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 44.02

814 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,363,930.72

$10,239,970.84

$7,482,695.75

37.23%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $12,363,930.72 $10,239,970.84 $7,482,695.75 39.48% $996,424.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,682,278.79 $2,885,139.16 $797,139.63

Non-Participating $920,569.74 $721,284.83 $199,284.91

Total Earnings $4,602,848.53 $3,606,423.99 $996,424.54

Stockpiled Materials $278,386.44 $278,386.44 $0.00

Gross Earnings $4,881,234.97 $3,884,810.43 $996,424.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,881,234.97 $3,884,810.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $996,424.54

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .588

 87215.350 -.024

BRST0-0054-01(063)

 

.564 $-2,093.17 $49,189.46

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,930.000 6,802.480

 14.460 1,309.430

 

 

8,111.910 $18,934.36 $117,298.22

0010 318-3000     AGGR SURF CRS TN  7,692.000 775.050

 13.370 113.110

 

 

888.160 $1,512.28 $11,874.70

0016 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 36.880

 1.000 -14,045.130

(IN# 1)

                                                            

-14,008.250 $-14,045.13 ($14,008.25)

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  12,110.000 .000

TL & H LIME 53.350 2,500.860

 

 

2,500.860 $133,420.88 $133,420.88

0025 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,820.000 .000

L & H LIME 57.740 361.060

 

 

361.060 $20,847.60 $20,847.60

0030 413-1000     BITUM TACK COAT GL  5,410.000 .000

 2.450 225.000

 

 

225.000 $551.25 $551.25

0035 433-1000     REINF CONC APPROACH SLAB SY  568.000 .000

 155.000 146.667

 

 

146.667 $22,733.39 $22,733.39

0047 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  9,260.000 3,056.950

 10.900 38.400

 

 

3,095.350 $418.56 $33,739.32



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $182,280.02 $377,574.12

Category Number: 0020 DRAINAGE

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 7.750

 1950.000 2.000

 

 

9.750 $3,900.00 $19,012.50

0138 668-2100     DROP INLET, GP 1 EA  18.000 6.000

 1300.000 .500

 

 

6.500 $650.00 $8,450.00

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94

0153 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  863.000 520.700

 45.000 144.000

 

 

664.700 $6,480.00 $29,911.50

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 427.800

 59.850 .000

 

 

427.800 $.00 $25,603.83

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 306.400

 54.520 .000

 

 

306.400 $.00 $16,704.93

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

0183 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 1.000

 512.520 1.000

 

 

2.000 $512.52 $1,025.04

Category Amount: $11,542.52 $144,455.94

Category Number: 0030 TEMPORARY EROSION

0233 163-0232     TEMPORARY GRASSING AC  26.000 10.693

 100.000 .294

 

 

10.987 $29.40 $1,098.70

0238 163-0240     MULCH TN  312.000 376.606

 205.000 5.092

 

 

381.698 $1,043.86 $78,248.09

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 148.000

 1.000 25.000

 

 

173.000 $25.00 $173.00

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 315.000

 2.550 .000

 

 

315.000 $.00 $803.25

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 25,405.000

 0.100 4,230.000

 

 

29,635.000 $423.00 $2,963.50

0277 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  23.000 8.250

/SAND BAGS 293.090 .750

 

 

9.000 $219.82 $2,637.81



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 376.000

 0.100 84.000

 

 

460.000 $8.40 $46.00

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 19.000

 771.810 .000

 

 

19.000 $.00 $14,664.39

Category Amount: $1,749.48 $101,618.71

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 285.279

 23.900 15.556

 

 

300.835 $371.79 $7,189.96

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 784.824

 4.050 15.556

 

 

800.380 $63.00 $3,241.54

0358 700-8000     FERTILIZER MIXED GRADE TN  20.000 3.206

 395.000 .080

 

 

3.286 $31.60 $1,297.97

0368 716-2000     EROSION CONTROL MATS, SLOPES SY  24,220.000 14,141.324

 0.780 1,421.250

 

 

15,562.574 $1,108.58 $12,138.81

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 22.000

 300.000 1.000

 

 

23.000 $300.00 $6,900.00

Category Amount: $1,874.97 $30,768.28



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00

Category Amount: $0.00 $26,631.50

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 274.814

 38.350 .000

 

 

274.814 $.00 $10,539.12

Category Amount: $0.00 $10,539.12

Category Number: 0080 BRIDGE 1 RT

0733 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .350

 521300.000 .500

1 RT

 

.850 $260,650.00 $443,105.00

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20

0768 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .350

 125900.000 .500

1 RT

 

.850 $62,950.00 $107,015.00

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39

Category Amount: $323,600.00 $1,199,632.85

Category Number: 0010 ROADWAY

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 4,636.370

 20.950 .000

 

 

4,636.370 $.00 $97,131.95

Category Amount: $0.00 $97,131.95

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 23.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

24.000 $2,800.00 $67,200.00

Category Amount: $2,800.00 $67,200.00

Category Number: 0030 TEMPORARY EROSION

9085 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT

                                                            

2.000 $.00 $7,349.34

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 1.000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

3.000 $3,674.67 $11,024.01

Category Amount: $3,674.67 $18,373.35

Category Number: 0010 ROADWAY

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 39.800

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

39.800 $.00 $2,996.94



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/11/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 34.090

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

34.090 $.00 $1,942.79

Category Amount: $0.00 $4,939.73

Category Number: 0080 BRIDGE 1 RT

9170 004-0022     EXTRA WORK - LS  .000 .000

 937805.760 .500

Extra Work- Accelerated Bridge Construction

                                                            

.500 $468,902.88 $468,902.88

Category Amount: $468,902.88 $468,902.88

Project Total Amount: $996,424.54 $4,602,848.53


